BQN Runway 8-26 Reconstruction
Procurement Schedule

GOVERNMENT OF PUERTO RICO
PORTS AUTHORITY

TASK DESCRIPTION	START DATE	END DATE	2023
			Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec
PROCUREMENT			
Complete Procurement Process	1/18/2021	2/28/2023	
Proposals Due from Respondents	9/26/2022	2/28/2023	
Review Respondents to RFP/Negotiations/Award	2/28/2023	4/31/2023	
Execute PRPA Contract with awarded Respondent	4/31/2023	6/30/2023	